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Objective:

¢ Provide the sustaining engineering support for the CIR & FIR,
along with Telescience operations & FCF On-orbit operations,

¢ Complete all FCF products that includes any remaining GIU
activities, integration and operations products, TSC readiness, and
Mission Integration Planning.

¢ Prepare the FCF flight units for launch that includes post-storage
review and flight readiness reviews.

Relevance/Impact:

¢ Support strategic research on the ISS in support of the Exploration
Initiative, as well as basic research.

¢ Provide telescience operations for the payload community in
support of ISS operations.

Development Approach:

¢ Maintain the Prime Contractor workforce to assure development
knowledge is retained.

¢ Complete operational products using the existing team.

¢ Advocate for the CIR & CIR to be the payloads of choice for ULF-2
& 17A, respectively.

Revision Date: 09/14/07

Glenn Research Center

CIR Flight Unit

FIR Flight Unit
Schedule

Key Milestones/Deliverables Date
FIR FHA 5/2007
CIR FHA 6/2007
FIR & CIR GIU Acceptance 7/2007
Spares Completed 2/2008
TSC/FCF Ops Readiness Review 3/2008
COFR 5/2008
Launch (CIR) 10/2008
MDCA On-Orbit Operations Begin 11/2008
Launch (FIR) 4/2009
LMM On-Orbit Operations Begin 5/2009




